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Functional Area WBS #: 
16 – Environmental 
Protection & Compliance    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional 
area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the 
most opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.Review ANL-W and INEEL company 
policies/procedures; prepare a recommendation for 
new contractor (e.g. possible candidates for 
consolidation during transition, duplicate 
procedures). X X  
 
2.Consolidate policies/procedures that require 
immediate attention.  X  
 
3.Consolidate policies/procedures that do not 
require immediate attention during transition.   X 
 
4.Review listing of ANL-W and BBWI 
environmental permits; determine which permits to 
be transferred to INL and ICP contractors. X X  
 
5.Transfer ANL-W and BBWI environmental 
permits to appropriate contractor(s).  X  
 
6.Transfer resources from ICP performing site-
wide environmental permitting/reporting (other 
than RCRA/CERCLA) to INL contractor.   X 
7.Determine which contractor (INL or ICP) will be 
responsible for site-wide environmental 
monitoring. X   
8.Transfer site-wide environmental monitoring 
resources to appropriate contractor.   X 
9.Integrate environmental staff from ANL-W, ICP 
and INEEL as determined by the new contractor.   X 
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2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

  RCRA Permits - It is unclear from the draft RFPs which contractor(s) (INL/ICP) will be 
responsible for ANL-W RCRA-permitted facilities.  Ownership needs to be identified prior 
to transition so that the required 90-day notification (Permit Modification Request) to DEQ 
can be made. 

 Site-wide Environmental Monitoring - It is unclear from the draft RFPs which 
contractor(s) will be responsible for site-wide environmental monitoring (including Safe 
Drinking Water Act compliance activities).  Ownership needs to be identified prior to 
transition to allow sufficient time during transition for critical issues resolution 
(subcontracts, personnel, procedures, etc.). 

 Chemical Management System (CMS) – ANL-W uses an ANL-E system for tracking of 
chemical use and inventory.  INEEL uses a subcontractor (Northwind Environmental).  
The INEEL CMS is currently managed by ICP.  Due to the complexities and sheer volume 
of chemicals currently managed by ANL-W and INEEL, it may be advantageous to 
integrate these systems prior to contract transition.  It may prove too difficult of a task to 
merge these two systems during contract transition at the same time when the data need to 
be compiled into quarterly and annual reports. 

 Underground Storage Tanks (USTs) – ANL-W and INEEL each have USTs regulated 
under 40 CFR 280; however, each contractor has different methods to achieve compliance 
(annual tank tightness testing, corrosion protection, monitoring, etc.).  A consistent 
compliance strategy needs to be developed by the INL contractor. 

 ISO14001 Registration – The INL contractor will need to decide whether it will maintain 
ISO 14001 registration of the INEEL EMS.  In any event, it will be necessary to develop 
an INL EMS in accordance with DOE 450.1. 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If 
so, please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 Environmental non-compliance policy - DOE-ID and Argonne Site Office (ASO) 
personnel need to develop a consistent policy for identifying and reporting environmental 
non-compliances. 

 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please 
describe. 

 None 



16-3 

 

Functional Area WBS #: 
16 – Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

It is unclear from the draft RFPs which contractor(s) (INL/ICP) will be responsible for ANL-W 
RCRA-permitted facilities.  Ownership needs to be identified by DOE prior to transition so that the 
required 90-day notification (Permit Modification Request) to DEQ can be made. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 4 

Description:  If permits are not in place by 1/31, the operation of affected permitted facilities will 
be impacted.  Any affected units may be in non-compliance with the potential for regulatory 
enforcement action. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Ownership of ANL-W RCRA-permitted 
facilities needs to be identified by DOE prior to 
transition so that the required 90-day notification to 
DEQ can be made. DOE-ID   

 
2.Submit PMR(s) to standardize reporting cycles.  

INEEL and 
ANL-W  

 
3. Standardize facility policies and procedures   INL 
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Functional Area WBS #: 
16 Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

Chemical Management Systems (CMS) are used to track/inventory chemicals for Hazard 
Communications (HAZCOM) compliance and to compile EPCRA 311, 312, and 313 reports.  
ANL-W uses an ANL-E system for tracking of chemical use and inventory.  INEEL uses a 
subcontractor (Northwind Environmental).  The INEEL CMS is currently managed by ICP.  Due to 
the complexities and sheer volume of chemicals currently managed by ANL-W and INEEL, it may 
be advantageous to integrate these systems prior to contract transition.  It may prove too difficult of 
a task to merge these two systems during contract transition at the same time when the data needs 
to be compiled into quarterly and annual reports. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 3 

Description:   

All chemicals for both the INEEL and ANL-W are registered in respective Chemical Management 
Systems (CMS) databases.  These databases must be merged.  The INEEL Chemical Management System 
(ICMS) is particularly complicated and involves large amounts of data.  The ICP currently manages the 
ICMS, which will be transferred to the INEEL as the future landlord.   
 
During the transition period, reports must be submitted for the previous calendar year that will tax ICMS 
resources.  These reports will need to be certified by the new contractor around March 2005.  Early 
integration efforts will recommend to the new contractor a method to reduce the workload during 
transition and the reporting period.  Accurate and timely reports must be provided to the regulators to 
remain in compliance.   
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c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 

contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.INEEL and ANL-W representatives need to meet 
to determine how best to integrate CMS systems 
and to prepare a recommendation for the new 
contractor of those actions that must be completed 
prior to transition and/or contract award. 

INEEL and 
ANL-W   

 
2. Complete essential CMS transition activities 
(e.g., procedures, training)  

INEEL and 
ANL-W in 
Consultation 
w/ New 
Contractor  

 
3. Complete non-essential CMS transition activities   INL 

 
4. Complete Quarterly and Annual Reports  

INEEL and 
ANL-W INL 
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Functional Area WBS #: 
16 – Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 ANL-W and INEEL each have USTs regulated under 40 CFR 280; however, each contractor has 
different methods to achieve compliance (annual tank tightness testing, corrosion protection, 
monitoring, etc.).  A consistent compliance strategy needs to be developed by the INL contractor. 

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:  2 

Description: 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1.Review compliance methodologies used by ANL-
W and INEEL.  Recommend appropriate 
methodology to be employed by INL. 

INEEL and 
ANL-W   

 
2.INL Contractor to select appropriate compliance 
methodology.  

New 
Contractor  

 
3.INL Contractor to implement appropriate 
compliance methodology.   INL 
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Functional Area WBS #: 
16 – Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

It is unclear from the draft RFPs which contractor(s) will be responsible for site-wide 
environmental monitoring (including Safe Drinking Water Act compliance activities).  Ownership 
needs to be identified by DOE prior to transition to allow sufficient time during transition for 
critical issues resolution (subcontracts, personnel, procedures, etc.). 

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 3 

Description:  To avoid significant confusion during transition, DOE-ID should make a decision 
before the contract award regarding which future contractor (ICP or INL) will manage site 
wide monitoring.  This is important to leave adequate time during transition for program 
integration and turnover.  To avoid possible loss of data and potential regulatory issues, the 
program should be operational on 1/31/05. 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Coordinate ownership of site wide monitoring 
with DOE-ID  INEEL   
 
2. If INL is given site wide monitoring 
responsibility, plan and integrate ANL-W and 
INEEL Environmental Monitoring Programs.  

New 
Contractor INL 
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Functional Area WBS #: 
16 – Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 DOE-ID and DOE-ASO have different approaches to the identification and reporting of 
environmental non-compliance.  DOE-ID and ASO personnel should develop a consistent policy 
for identifying and reporting environmental non-compliances. 

 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 3 

Description: 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Coordinate with DOE-ID and ASO personnel a 
consistent policy for identifying and reporting 
environmental non-compliances. 

INEEL and 
ANL-W 

New 
Contractor  

 
2. Develop policy, procedures and training to 
implement DOE noncompliance reporting policy.   INL 
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Functional Area WBS #: 
16 – Environmental 
Protection    

Completed by: T.A. Miller (ANL-W) R.H. Guymon (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 The INL contractor will need to decide whether it will maintain ISO 14001 registration of the 
INEEL EMS.  In any event, it will be necessary to develop an INL EMS in accordance with DOE 
450.1. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk: 2 

Description:  INEEL is currently ISO 14001 certified, the ANL-W site is not certified.  The 
decision must be made if the integrated EMS will be certified as ISO 14001.  The current 
RFP does not require the new contractor to maintain certification.   

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. INL Contractor needs to decide whether to 
register INL EMS in accordance with ISO14001.  

New 
Contractor  

 
2. Integrate ANL-W and INEEL EMSs into one 
EMS in accordance with DOE 450.1   INL 
 
 
 
 


